April 28, 2010 Wisconsin Department of Natural Resources
SWIMS Project Summary

General Project Information

Project ID: ARRA_Project18F wtdw
Name: ARRA 18F BCPC Supplemental WQM Plan Funding Grant 2P-00E73201
Type: Grant Project
Subtype: ARRA Pass Through Project
Status: ACTIVE
Start Date: 12/16/2009
End Date: 09/30/2010
Purpose: WQM Planning and related activities

Objective: The CIR (Color Infrared Imagery) Pilot Project is a proposal to obtain color infrared imagery (CIR) in order to expand Brown
County, Wisconsin resources used when identifying wetlands within the county.
Comments: The total budget for the grant is $10,000.

Outcome: BCRPC Contract - Supplemental funds for water quality planning in designated management areas; update Urban Service
Area maps; contract with Brown County Regional Planning Commission.

Since this is a pilot study, Brown County staff will verify the accuracy of the CIR photography through on-site field visits at
randomly selected wetland sites. The project is needed for several reasons. First, this project will serve as an additional
database to be used in conjunction with the existing Wisconsin Wetland Inventory was created in 1978. Updated CIR wiill
allow Brown County to complete several projects.

The CIR will allow developers, local officials, and county staff access to more precise information on the location of wetland
boundaries. CIR imagery would be utilized in the

decennial land use inventory which Brown County will conduct in 2010. Additionally, the data will be utilized to evaluate the
long-term effectiveness of SSA planning in

protecting wetlands and other ESAs. The creation of CIR will increase data sharing efficiencies between Brown County and
the Wisconsin Department of Natural Resources.

Finally, the data will potentially be used in future updates of the Brown County Sewage Plan in 2012.

Project Statuses

Date Reported By Status Comments

03/31/2010 LISA HELMUTH 0-25% Complete Work was done on the project in relationship to evaluating the best
set of air photographs to use for the project. At the time the project
was proposed, a set of air photographs that are about 1-2 years old
was available for purchase from a private vendor. At the present
time, Brown County is preparing to create a new set of 2010 air
photographs.

The CIR Grant staff is in the process of determining if the new
2010 air photographs would be a better fit for the project, or if the
2010 air photographs would include a tree canopy that may block
ground level wetlands from being identifiable.

Although discussions have taken place regarding this topic, Brown
County is not seeking any reimbursement for work performed
related to the CIR Pilot Project at this time.

Project Status Detail

Question Answer

1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr- FFY10 Q2
June), Q4 (July-Sept):

2. Amount expended this time period: Brown County is not seeking reimbursement for work performed related to
the CIR Pilot Project at this time.

3. Subcontracts or subgrants awarded this period: None at this time.

4. Number work hours created or maintained to date: 20

5. Work accomplished this reporting period: Although discussions have taken place regarding this topic, Brown

County is not seeking any reimbursement for work performed related to
the CIR Pilot Project at this time.
6. Work goals for coming reporting period: Determine which mapping product to use for the project.
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http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=31093505
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Question Answer

7. Overall project status: The CIR Grant staff is in the process of determining if the new 2010 air
photographs would be a better fit for the project, or if the 2010 air
photographs would include a tree canopy that may block ground level
wetlands from being identifiable.

8. WDNR Question: Job equivalent Created

Name Role Status Start Date  End Date Organization Comments
HELMUTH, LISA D PROJECT_OFFI ACTIVE 03/31/2010 Wisconsin DNR
Schleinz, Peter COORDINATOR ACTIVE 03/31/2010 Brown County Planning

Commission

Action Detailed Description Start Date  End Date Status
Grant Awarded 10/03/2009  12/31/2099 IN_PROGRESS

Station | Name Comments

WBIC Segment Local Name Official Name

Account Code Description Start Date End Date

Form Code Form Name

Method Code Description

Start Date Status Field ID Station ID Station Name

Title Description Author Published = Comments
ARRA 18F BCPC WDNR

Funding Contract

ARRA 18F BCPC WDNR 02/25/2010
Supplemental WQM Plan

Funding Project Description

Code Description Quantity  Units Unit Cost Total Cost
OTHER Other Contracts 1 $10,000.00 $10,000.00
Test Code Description Test Group # Planned Unit Cost Total Cost
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http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10096338
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538758
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=33535941
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=83638
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538776
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Total SLOH Lab Costs: $0.00
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